Attachment 1
| ssues M atrix
Cause No. 41657

| ssue” Resolved Unr esolved
Al. Loop Make-Up 1. Ameritech will provide 1. AT&T and other CLECs request
Information and | nterfaces CLECs with preorder access that some of these interfaces,
I ssues to actual loop makeup especially GUI, be implemented
information. more rapidly.
Provision of IDLC
information 2. Theloop makeup NOTE: Issueof GUI and § 271 is
information is being provided | now referenced in footnote 3.
Retur ned loop makeup via EDI and via email as of
information 5/17/00. NOTE: Theissue of phased testing
has been deferred to the MTP
Availability by 3. Theloop makeup portion of this proceeding and will
central office of information will be provided not be included in this matrix.

per centage of loops via GUI by 9/27/00 and will
where constraintsin | go through the five-state
provisioning of xDSL | Ameritech state Change
exist M anagement process

4. Theloop makeup
information will comply with
the requirements of the UNE
Remand Order and the results
of Advanced Services Plan of
Record (POR), including the
results of the CLEC
collaborative.

5. The EDI, Fax and GUI loop
information interfaces will be
tested.

6. Central officeloop
percentages will be made
available by 12/2/00 under the
Advance Services POR,
including information on the
percentages of lines in each
central office by zip code that
are DSL compatible.

8. Ameritech will make
improvements to the account
management process. (See
itemY)

! For a description of each issue, see the document entitled “ Description of A-AA Issues.”

2 Ameritech beieves that the GUI interface does not need to be tested prior to qualifying to offer interLATA services under section
271. CLECs disagreewith this position. Notwithstanding Ameritech’s position regarding 271 approval, Ameritech agrees that the
GUI interface must be tested.



9. Loop selection / assignment
and loop build-out will both be
tested, and will be compared
against retail.

A2. A new loop assignment
process, including voice
grade loops served through
integrated digital loop
carrier equipment aswell as
xDSL loop prequalification
processes. No plans
currently exist to provide
these functionalities to
CLECswho do not use an
Electronic Data I nter change
system (“ EDI”); however,
Ameritech will work with
the collaborative processto
discuss and develop means to
make these functionalities
available to non-EDI
CLECs.

L oop selection

EDI message when
no facilities available
L oop assignment
engineering

1. Ameritech will provide
methods and procedures for all
aspects of loop provisioning
flow by 6/2/00.

2. Theloop sdlection process
will be tested.

3. Ameritech will provide
information regarding the
facilities availability process
improvements due by 6/ 2/00.
These improvements will be
implemented by June 15,
2000, except for the
commitment to notify CLECs
of facilities problems within
24 hours of theinitial FOC.
This aspect of the plan will be
implemented not later than
September 1, 2000. (Seeitem
F for moreinformation.)

4. An accderated Change
Management process will be
used based on the five-state
Ameritech Change
Management process.

1. CLECs have issues with the
adequacy of process improvements.

2. CLECs bdieve improvements
must be made to the processes for
escalation of problems with loop
assignment. Theimprovements
must include Ameritech assuming
responsibility for getting lost or
missed orders back on schedule.

3. Since Ameritech has not yet
issued its “new” methods and
procedures, it isimpossible for any
party to identify specific
“unresolved issues;,” therefore, all
CLEC issues concerning loop
selection / assignment process are
unresolved. At thevery least,
CLECs expect thefollowing from a
loop selection/assignment process:

a process which gives CLECs
timely notice in the ordering process
on whether the facility is available,
and if not: (a) provides a detailed
explanation of why the particular
facilities are not available; (b)
provides a detailed explanation of
the costs and work necessary for
provisioning the “ unavailable’
facilities and the timing for such
work to be completed

a detailed escalation account
management process

a mechanism to track whether
and how Ameritech later provides
service on loops previously deemed
unavailableto CLECs

the process should mirror as
closdly as possible the process
Ameritech usesto provision its own
retail work orders

4. Although loop selection /
assignment and loop build-out will
both be tested, and will be compared
against retail, the meaning of “no
facilities available’ and whether
Ameritech retail has an advantageis




not resolved. CLECs bdieveif
Ameritech will build, condition or
create facilities for its retail
customer when no facilities exist,
then it should make facilities
available to competitors in a similar
manner. CLECswant more
information on the basisfor ano
facilities available designation.

5. CLECs are concerned
regarding the price associated
with loop assignment when
Ameritech uses manual processes
to determine costs.

6. CLECswant the policy that
they will be notified of facilities
issues within 24 hoursto be
implemented shortly after
Ameritech implements its
improved processes to identify
these issues, currently scheduled
for June 15, 2000.

A3. CLECsareexperiencing
high bit error rate problems
if Ameritech isusing

HDSL (2) technology to
deliver T-1 service.

(1) Theuse of this
technology hasinterfered
with CLECs ability to
provision local services.

(2) The problem isthat
the HDSL (2) equipment is
continuously robbing bits
from the 6", 12", 18" and
24™ framesin order to
communicate with the card
at the end user location and
monitor the circuit.
Although such bit robbing
does not degrade voice
service, it does have an
impact on any data services
using that channel.

Ameritech is reviewing these issues.

B. CLECsrequire a process
to order unbundled network
element platform (“ UNE-P")
in commer cial volumes for
both business and residential
customers. No plans
currently exist to provide

1. Ameritech will provide a
process to order UNE-Pin
commercial volumes for both
business and residential
customers.

2. Ameritech has agreed to

1. The parties have not seen the
UNE-P tariff, including pricing and
other terms and conditions to
determineif thisis a viable product
offering.

2. CLECs oppose any UNE-P
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any functionalitiesto CLECs
who do not use an EDI
system; however, Ameritech
will work with the
collaborative processto
discuss and develop means to
make these functionalities
available to non-EDI

CLECs.

UNE-P ordering
using ASR or
TeligConnect:Direct ™

tariff UNE-P in Indiana.
(UNE-Pis currently available
by interconnection agreement.)

3. The UNE-P order process
is currently available via EDI

4. The UNE-P ordering
process will be available via
GUI by 3/1/01.

5. The EDI interfacewill be
tested.

6. The GUI interfacewill be
tested,

7. Ameritech will not offer
UNE-Pvia ASR,
Tdis/Connect:Direct™,

8. The FAX interfacewill be
tested, although parties agree
that a FAX ordering interface
is not sufficient for
commercial volumes.

restrictions such as prohibitions on
new installs and second lines.

3. CLECsrequirethe GUI interface
to be deployed by September 2000,
instead of March 2001, as proposed
by Ameritech.

4. CLECs bdievethat the [URC
has the authority to order UNE-P
and other combinations under
existing statelaw. Ameritech
disagrees.

5. AT&T beievesthat a separate,
manual process for ordering UNE-P
IS necessary as afail-safe.

C. An ordering process for
adding ADSL functionality
to alocal loop already being
used for voice grade service
(i.e, line sharing)

1. Ameritech will provide an
ordering process for adding
ADSL functionality to loops
that are already in use by
Ameritech for voice service.

2. Theline sharing ordering
process will be provided via
Fax orders by 6/5/00; EDI and
Tdiswill be available by May
27, 2000; and the GUI will be
provided not later than March
1, 2001.

3. The GUI interface will
provide the same functionality
and process as the EDI
interface.

4. TheFax, EDI, and GUI
interfaces will be tested,
although parties agree that the
FAX interfaceis not sufficient
for new products at
commercial volumes.

1. CLECsrequirethe GUI interface
to be deployed by September 2000,
instead of March 2001, as proposed
by Ameritech.

2. The parties do not agree on
whether line sharing can be used
with UNE-P.

3. AT&T states that the line sharing
offering--and its terms, conditions
and pricing--is necessary and would
impact OSS and third-party test.
AT&T bdievesthat a product
offering and an interface to order
Line Sharing with UNE-P must be
completed and approved by the
Commission prior to third-party
testing beginning. Ameritech does
not agree with this position.
However, Ameritech has agreed to
discuss the processes and procedures
associated with obtaining an xDSL -
capable loop, and if desired,
unbundled switching and transport,
and then disconnecting the UNE-P
arrangement. This would enable the
CLEC to provide both voice and




data on a single xDSL -capable
unbundled loop.

4. A statement that ordering line
sharing is possible via EDI by 5/27
is not completely accurate.
Ameritech does not offer release
testing prior to actual release, so the
May 27" date is the date that most
CLECswill start testing this
functionality via EDI. Also, the fax
functionality for EDI CLECsis
void, since Ameritech has
historically refused to send
responses to CLECs utilizing EDI
by any other method than EDI. In
other words, if a CLEC is still
testing EDI functionality and is
having issues receiving responses,
Ameritech will only send faxed
order responses via EDI. Ameritech
agreed to look into a faxed response
solution for faxed orders.

D. A processto order sub-
loop unbundling.

Sub-loop ordering
using EDI, ASR and
Telis/'Connect:Dir ect

™

1. Ameritech will provide a
process to order sub-loop
unbundling.

2. Theprocessfor ordering
sub-loops via Fax and
ASR/Tdisis available.

3. The processwill be
available by EDI, ASR and
Telis’Connect:Direct ™ by
September 27, 2000 utilizing
the five-state Ameritech
Change Management process.

4. Theprocess will be
availablevia GUI not later
than March 1, 2001.

5. TheFax, EDI, ASR, Tdis
and GUI interfaces will be
tested, although parties agree
that the FAX interfaceis not
sufficient for new products at
commercial volumes.

1. Ameritech will describe the
process to identify the locations of
“point of access’ to obtain a sub-
loop. Thiswill be shared with
CLECs by (date to be determined).




E. A processto order dark
fiber.

1. Ameritech will provide a
process to order dark fiber.

2. Ameritech Indiana will
offer dark fiber in response to
the UNE Remand Order.

3. Theordering process for
dark fiber will be ASR/Tdlis.
Therewill not be a GUI
ordering process.

1. The CLECs have not yet seen the
revised dark fiber offering, so they
cannot determine whether it
complies with the UNE Remand
order. Changes in the dark fiber
product definition could affect the
ordering process.

F. A new firm order
confirmation process —
including a new order
jeopar dy natification process
for both EDI and non-EDI
CLECs.

FOC: confirmation
or commitment date
Escalation process
when problems occur

1. Ameritech will incorporate
version numbers and reason
codes in all revised FOCs
beginning September 27,
2000.

2. Ameritech will identify
facilities problems within 24
hours of initial FOC beginning
on September 1, 2000.
Ameritech will do a jeopardy
notice with a new committed
due date when assignment /
facilities problems are
identified, except in the case
where no suitable facilities
exist, and the CLEC would
haveto give affirmative
authority to construct or
condition facilities. .

3. Ameritech will investigate
whether CLECs can prefilea
Letter of Authorization (LOA)
authorizing conditioning and
new construction charges up to
a CLEC sdected limit, thus
avoiding the delay entailed in
getting CLEC approval of
such charges.

4. Ameritech will share
documents with the
participating CLECs and
Commission staff on the new
firm order process by June 2,
2000.

5. The new FOC process will
be tested.

6. Theinternal LOC process
to expedite resolution of

1. Sincethis process has not yet
been worked out between the
parties, the CLECs reserve judgment
on whether the process will meet the
stated objectives

2. CLECs believe escalation issues
remain unresolved but will review
hot-cut procedures and facilities
availability procedures from
Ameritech over the next month to
determine if these new process and
procedures address this issue and
meet the stated objectives.

3. CLECsDbdieveif the NECC-
LOC finds a problemin the field
when processing an order the
problems should be fixed and the
order should be expedited so service
is delivered on or near the FOC date.
In such a situation Ameritech should
waive its nonrecurring costs and
provide the competitor
compensation.

4. CLECsbdieveif Ameritech
splits an order that Ameritech should
assure that all parts are completed at
the same time.

5. Therevisionto Ameritech’s no-
facilities policy may require
Ameritech to implement additional
reason codes to track the different
types of responses. Ameritech will
investigate this.
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missed cuts will be tested.

7. Ameritech has stated that
thefirst FOC received via
either FAX or EDI contains
the committed due date

G. Fail safe Hot-Cut
procedures with dial tone
and ANI testing completed
48hrs. prior to cut.

Selection of
scheduling time
Real time notice of
completion of
facilities service
order

1. Ameritech will provide
fail-safe Hot-Cut procedures
with dial tone and ANI testing
completed 48hrs. prior to cut.

2. Ameritech will suggest a
hot cut process after meeting
with CLECs

3. Thehot cut process will be
provided not later than July 1,
2000.

4. Ameritech agreesto post
their hot cut procedures on
TCNet as adraft and circulate
it at the next users forum on
June 15, 2000. Ameritech will
issue an accessible letter when
procedures arefinal.

1. CLECsaredetermining if
thelr switches and systems can
accommodate fail-safe Hot-Cut
procedures with dial tone and
ANI testing completed 48hrs.
prior to cut.

2. Operational issues to support
frame due time on the LSR are being
evaluated.

3. Parties are working on
notification to CLECs for
completion of facilities within 60
minutes.

4. Parties are developing a process
whereby trouble reports which occur
within 24 hours after the cut are
handled by the provisioning center.

5. CLECswant trouble report
updates every hour. Ameritech has
committed to status reports every 4
hours or when status changes.

6. Ameritech is developing an
expedited process to restore service
back to Ameritech within 24 hours
of a problem associated with a
scheduled coordinated cut.

7. Ameritech is devel oping hot-cut
procedures for xDSL.

H. The Street Address Guide
(“ SAG”) and Customer
Service Record (“ CSR”) will
be synced up. (In other

wor ds, CSRs will be
compared to the SAG, and
errorsin the CSRswill be
corrected).

1. Ameritech will do an
abbreviated validation on all
orders which include a
telephone number of an
existing Ameritech service.
The abbreviated validation
will only validate thefirst field
in the address. This change
will be implemented by
September 2000.

2. Parties agreethat the

1. The parties do not agree on
whether Ameritech is ableto sync
CSRto SAG. AT&T wants, at a
minimum, a one-time scrub of the
database to eliminate existing
problems.

2. Ameritech will investigate
whether abbreviated validation

will work for a customer with
existing service but requesting a new
line.
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Uniform and Enhanced OSS
Collaborative may modify this
proposal.

3. Parties require additional
information before they can evaluate
whether abbreviated validation
meets thair needs.

I. Parsed CSRswill be
provided.

1. Ameritech will provide
parsed CSRs. Parsed CSRs
will be provided as part of
LSOG 4 pre-ordering/ordering
implementation by March
2001.

2. Parsed CSRs will be tested.

1. CLECswant parsed CSRs prior
to March 2001.

2. AT&T believestesting cannot
start until full functionality,
including parsed CSRs, is
implemented.

3. Ameritech states that full LSOG
4 deployment, including Parsed
CSR, is not possible before March
2001 but has not investigated the
possibility of deploying the parsed
CSR functionality, apart from LSOG
4, before the end of the year.

4. Ameritech states that the format
of the parsed CSR will be consistent
with SBC's current ELMS 4
compliant interface and include the
parsed address. AT& T requests that
the parsed CSR usethe ELM $4
standards for all parts of the CSR.
Parties will investigate whether SBC
meets ELM S4, or whether other
agreed-upon standards will be used.

J. Implement industry
standard versions of EDI
(Version 10) and L SOG
(Version 4) for ordering,
including all associated
functionalities by August
2000.

1. LSOG 4 ordering including
jeopardy notification shall be
implemented no later than
March 2001

2. Most of the exceptions to
the LSOG4 standard will be
discussed and agreed to in the
FCC’s Uniform and Enhanced
OSS Interface Collaborative.

3. LSOG 4 will be tested.

1. Parties disagree about whether
certain functionalities should be
included in LSOG4, and whether
these should even be discussed by
the FCC’s Uniform and Enhanced
OSS Callaborative for LSOGA4.
Theseinclude parsed CSR, complex
completions, single order for DL,
preorder/order synchronization, full
refresh of supplemental orders and
jeopardy notification.

2. The CLECs bdievethat parsed
CSR, complex completion and
jeopardy notification functionality
must be available via the ordering
interface by the end of 2000.
Ameritech states that full LSOG 4
deployment is not possible before
March 2001 but has not investigated
the possibility of deploying these
functionalities, apart from LSOG 4,
before the end of the year.




4. AT&T believes that
implementation of industry-
compliant LSOG 4 with full
functionality must be completed
before testing begins.

K. Implement an industry
standard version of LSOG
(Version 4) for preordering.

1. Ameritech has committed
to implementing an industry
standard LSOG 4 for pre-
ordering by March 2001,
including parsed CSR.

2. Thisfunctionality will be
tested.

1. Parties disagree about whether
certain functionalities should be
included in LSOG4, and whether
these should even be discussed by
the FCC’s Uniform and Enhanced
OSS Callaborative for LSOGA4.
Theseinclude parsed CSR, complex
completions, single order for DL,
preorder/order synchronization, full
refresh of supplemental orders and
jeopardy notification.

2. The CLECsrequire parsed CSR
functionality in the ordering
interface by December 2000.
Ameritech has not determined
whether this functionality can be
delivered outside of L SOG4 to meet
that deadline.

3. AT&T believesthat
implementation of industry-
compliant LSOG 4 with full
functionality must be completed
before testing begins.

L. Directory assistance and
publishing (listing)

Ability touse a single
interface
Simplification of
“retain current
listing” orders
Listing verification
Consistency of DP
with DA listings
Trouble resolution
procedur es
Improved customer
notification via
TCList Link;
Caption listings
submission process
Website updating
and change
processes; password
access issue

1. All aspects of the directory
assistance and directory
publishing interfaces will be
tested, except for those
involving yellow pages display
ads.

2. Ameritech agreesto
eliminate the need for two
interfaces by September, 2001.
A singleinterfacethat is
integrated into the current loop
ordering processes, including
ASR/Tdis, will be provided
not later than September 1,
2001.

3. Ameritech will implement
aprocessto allow CLECsthe
option to retain current listings
on all orders, except partials,
by March 2001. Ameritechis
reviewing its ability to
advance the implementation of

1. CLECsbdievethat asingle
interface should be implemented by
January, 2001.

2. Ameritech believes that testing
will identify and resolve DA/DP
problems. CLECs require DA/DP
problems to be fixed prior to testing.

3. The CLECs cannot evaluate
Ameritech position prior to
obtaining detailed proposals and
policy papers.

4. Ameritech still has follow-up
iSsues.
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this process.

4. Ameritech will provide the
current SBC "retain current
listings" specification by June
1, 2000. This policy will be
that currently used by SBC.

5. Ameritech will provide
copies of the existing
Ameritech Publishing order
and query processes.

6. Ameritech will improve
coordination between account
team and directory publishing
and directory assistance
personne.

M. E911 database
management

I dentification of
differ ences between
master street address
(MSAG) as needed
by municipalities for
911-entry and SAG
info.

1. The MSAG databaseis
developed by the
municipalities and maintained
by a contractor. Theformat of
the MSAG is set by the county
which runs the 911 service.

2. CLECsare having 911
updates rejected because of
differences in the format the
CLECs must use to submit
orders to Ameritech and to the
911 administrators.

3. Ameritech states that it has
similar problems in submitting
911-address information.

1. Ameritech contends that it cannot
conform SAG to MSAG. Other
parties contend that it could do so.
This issue may be resolved to the
satisfaction of CLECs through the
information to be provided in Issue
H.

N. Scheduled access to
customer’s premises

Ability to convey end
user information
Ability to escalate
problems without
resubmission of
order

1. Ameritech will ensure that
its service technicians will use
the access information
provided by CLECs, and will
ensure that the LOC will
expedite any orders missed if
technicians do not use the
provided access information.

2. Ameritech will provide
copies of this policy to the
CLECs.

3. Ameritech completed
additional training of service
technicians in the LOC to
ensure compliance in February

1. TDS Metrocom and other CLECs
arereviewing complaint logs to
determine if this problemis still
occurring.
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2000.

4. Ameritech's process
regarding access to customer
premises will be tested.

5. Ameritech agrees that
CLECs should not haveto
resubmit orders that have not
been completed because
Ameritech technicians did not
obtain access during the
scheduled period when valid
access instruction was
provided and not followed.

O. Replacement of internal
NIDsfor residential
customers

1. Ameritech’s existing policy
is that whenever an internal
NID is found, it will be moved
outside, time permitting.

2. Ameritech's revised policy
will ensure movement of
internal NIDs to external on all
CLEC dispatches .
Ameritech’s revised policy
will recall technicians to any
premises that does not have an
external NID. This policy will
be implemented by September
30, 2000.

3. Thispalicy will be part of
the test.

1. CLECsbdievethat a suitable
performance measure is required.
Ameritech does not believe that a
performance measure is warranted
because any measure would be
highly subjective.

P. Noatification of
Change/TCNet

Input from CLECs
in change
management process

1. Ameritech will implement
the SBC policy on accessible
letters for all changes. The
new policy will be
implemented by September
30, 2000.

2. Ameritech will provide
both before and after images
of accessibleletters, and a
Change Log of TCNet.

3. The CLEC Forum will work
to resolve any open issues
regarding TCNet change
management.

1. CLECs have a concern over the
treatment of items removed from TC
Net, and will review the new policy
before agreeing that this, and other,
issues are resolved.

2. CLECs have concerns about the
change management process for
non-OSSissues. Thisissuewill be
addressed in the Users Forum.

Q. LEC Protection

M ethod to
communicate L OA

1. Ameritech has suspended
its LEC Protect program for
states other than Michigan. It
is reviewing whether or not to

1. The CLECs have concerns about
the policiesfor LOAsand LEC
Protect customers.
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for facilities based
customers

implement this program in
Indiana.

2. Ameritech has not
developed policies for
submitting LOAs for LEC
protected customers.
Ameritech will not implement
this program before all
procedures for handling LEC
Protection and submitting
required LOAs have gone
through the change
management process.

2. The CLECs bdievethat this
policy directly affects their ability to
place and process orders, and is
therefore at issue in this docket.
Ameritech contends that thisissueis
not appropriate for this docket.

3. The CLECsfed the LEC
Protection program, if implemented,
would harm competition. Ameritech
fedls that might benefit customers:
thisis part of Ameritech’s review
process.

4. The CLECs sesk assurance that,
if theissue of the anti-competitive
effects of LEC Protection are not
included in this docket, the CLECs
will have an opportunity to present
those arguments to the Commission
prior to LEC Protection going into
effect.

5. Ameritech is reviewing whether
it will agree to defer completion of
the LEC Protect program for a
certain period of time (e.g., until
December 31, 2000).

R. Service Order
Completion

I dentification of
actual changes
entered

1. Ameritech will implement
aprocess to allow review of
all (pending/submitted/
completed) service orders for
all products through the
online provisioning interface
by March 1, 2001.

2. Ameritech will not provide
an image of the service orders
with completion notices,
unlessit isagreed toin the
Uniform and Enhanced OSS
collaborative on L SOGA4.

1. CLECs have concerns about the
extent of information available
through this process.

2. CLECs have concerns about
service orders being divided and
some parts being completed before
others. This could lead to some
loops being switched to a CLEC
before the CLEC learns of the
change. CLECswishtoreceive
confirmation notices that indicate
when each party of a divided order
is completed.

3. CLECsstill require complex
completions.

S. Flow Through

I dentification of

businessrulesin

order toimprove
flow through.

(flowthrough means
processing the entire order

1. Ameritech will provide
detail on what products and
types of service orders
flowthrough.

2. Ameritech, as part of the 12
month review, will identify
flowthrough initiatives and
update the flowthrough

1. CLECsrequire aperformance
measure that is based on total orders
versus orders that are “flow-through
eigible”

2. Parties have differing definitions
of what flowthrough means, for the
purposes of measurement. Separate
measures may be necessary for
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electronically.)

information in the change
management system and
online by September 30, 2000.
Ameritech has made a draft
document available

3. Appropriate flowthrough
measures will be developed.

flowthrough in the service center
and in other systems.

3. CLECswant onlineinformation
concerning why orders do not flow
through. (Information is being
provided in the Indiana
collaborative, and should be
provided on TCNet.) The adequacy
of this information must be
determined.

T. Supplemental Orders

Resubmit whole order,
just changes, or whole
order with changes
added.

1. Ameritech systems will be
supplemented to allow for full
refresh by September 2001.

1. CLECsrequirethisfunctionality
earlier.

U. Preorder/Order
Synchronization

I dentification of
elementsthat won't
synchronize after
LSOG4
implementation

(See comments on Parsed
CSR, Issuel, for more
information.)

(See comments on Parsed CSR,
Issuel, for more information.)

1. Ameritech believesthat its
existing systems provide for pre-
order/order integration. Several
CLECs have ether integrated
information from Ameritech’s pre-
order and order interfaces
themselves, or are using a 3 party
software packageto do so. For this
reason, Ameritech bdlieves that
Parsed CSR provides the CLECs
additional assistance in integrating
pre-ordering and ordering..

2. CLECsdo not believe that
Ameritech’s preordering and
ordering systems are integrated in
the manner required by the FCC and
bdieve that synchronization of data
elements (in addition to the Parsed
CSR) isrequired.

3. Parties disagree on an
appropriate implementation date.

V. Enhanced extended links

Definition of product
to betested

1. Thisissueoverlaps with
UNE-P.

2. Partiesagreethat
Ameritech must convert
Special Access circuits to
EEL s as defined by the FCC in
its UNE Remand

Supplemental Order.

1. Thisissueisbeing worked in
Michigan.

2. CLECsDbdievethat Ameritech
must allow ordering of these circuits
as EEL s, instead of requiring them
to be ordered as special access and
then converted to EELs. Ameritech
bdievesthat it is only required to
convert existing circuits to EELs,
not to provision new circuits as
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EELs. Thisissueisinthe 8" circuit
court at present.

3. CLECs disagree with Ameritech
that no new combinations are
required until the 8" Circuit issues
an Order on FCC Rule 3.15(c).

4. Since the product is not defined,
CLECs still have concerns about the
product definition and price.

5. Ameritech has a process for
converting Special Access circuitsto
EELs posted on TC Net. CLECs
bdievethat this processis
inadequate.

W. Branded operator
Services

1. Ameritech currently
provides this capability with
dedicated trunk access now.

2. Ameritech will announce
the availability of OS/DA
Branding via the Service
Provider 1d (SPID) by August
1, 2000. This diminates the
need for dedicated trunking.

1. MCI will review whether thisis
sufficient.

X. Partial Migrations

M ethods and
procedur es

1. Ameritech’s partial
migration intervals are the
same as for other changes.

2. Ameritech will keep its
operational process regarding
Partial Migrations, and not
adopt the SBC palicy.

1. CLECs oppose any
rearrangements fee that may be
imposed by Ameritech.

Y. Account M anagement

1. Ameritech reviewed the
account management process
during May and agreed to
augment the Account
Management and Service
Management functions by
developing a handbook which
details account and service
management responsibilities,
and by hiring additional
personne.

1. CLECswill provide Ameritech
with alist of functions that should
be included in the handbook.

2. Ameritech will provide an edited
version of the handbook to CLECs
to ensure that CLEC concerns have
been included. Thiswill be
availableby August 1, 2000.

3. CLECswill need to review the
handbook and policies before
agreeing that their concerns have
been addressed.

4. CLECsfed this process should
result in the creation of an
engineering czar to handle
escalation of facilitiesissues. The
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Ameritech plan does not call for
creation of such a position.
However, the Service M anagement
augmentation process may resolve
this issue.

Z. Collocation Ordering,
Rates, Auditing and Record

k

eeping Processes

Collocation ordering is
uncertain dueto the lack
of tariffed rates and
clear processesfor
ordering.

Difficulty exists
regarding the proper
payment for the COBO.

(1) COBO chargeis
not available as a non-
recurring chargeand is
required at the
RECURRING TELRIC
rate.

(2) The charge would
at least treble the prior
COBO charges.

CLECsneed aclear
path to deter mine the
cost of a new collocation
and termsfor payment.
CLECsrequire auditson
request of equipment
availability and status.

Notice of ownership
change of equipment
must be properly
processed.

Ameritech is reviewing these issues.

AA. LNP 10-Digit Trigger
(TDT) Ordering

Full implementation
of LNP 10-digit trigger
should include
appropriate order forms
in support of the
functionality.

Time Warner
(TWTC) hasrequested,
but has not received,
improved intervals
associated with TDT.

TWTC hasa concern
about the reassignment
of ported numbers by

1. Ameritechisreviewing these
iSsues.
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Ameritech to Ameritech
customer s after the
number s wer e ported to
TWTC customers.

(1) Ameritech has
provided a description of
a"process' that seemsto
have been employed in
SBC territory and
committed toits
application in the
Ameritech region.

(2) TWTC has not
received any validation
that the processisin
place.

(3) Number
reassignment corrupts
the caller-1D database
and Ameritech is
unwilling/unable to
remove the corruption
when it returnsthe
improperly reassigned
numbers. Theremoval
of thecaller-ID
corruption is a process
that should be
automatically linked to
the correction of the
improper reassignment.
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